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Octoberl3, 2006

Mr. Herbert C. Rosenthal
First Selectman

Edmond Town Hall

45 Main Street
Newtown, CT 06470

RE:  Design/Build Proposal for Building Conservation (Mothballing) Project at
Fairfield Hills (Project)

Dear Herb,

On behalf of O&G Industries, Inc. (O&G) and the entire Design/Build Team, we are
pleased to submit this letter and its attached exhibits as our Proposal to the Town of
Newtown and to the Fairfield Hills Authority (Authority) for the above noted Project.
We have worked in concert with you and the Authority to develop this Proposal for
review by the Town. The Design/Build Team consists of O&G (Design-Builder) and
Tai Soo Kim Partners (Designer). Given the groundwork done by many during the
development of the Fairfield Hills Master Plan, and given the budget and its priorities
established early on in the process, we believe that this Proposal is responsive to the
needs and desires of the Town and the Authority.

The Proposal includes the following Exhibits for review:

Project Summary

Scope of Work for Building Conservation (Mothballing)

Project Cost Summary

Project Schedule

Agreement Between Owner and Design-Builder (under separate cover)

Plans and Specifications (under separate cover)

mEU QW

Pursuant to the Preliminary Agreement executed between the Town and O&G, and the
contemplated Agreement for Design/Build, O&G is proposing to manage the design and
construction of the proposed improvements detailed herein within the fixed limit of
construction cost established and within the time schedule presented. As agreed, O&G
will hold all the design and construction contracts and be responsible for providing all the
related services and trade work to the Town. Also as agreed, O&G will generally utilize
the Town’s procurement procedure for the bidding and awarding of construction

contracts.

O8G INDUSTRIES, INC.

112 Wall Street www.ogind.com
Torrington, CT 06790-5464 Established 1923
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Since the estimated cost for the Building Conservation (Mothballing) must not exceed the
amount of funds allocated to this activity from the Fairfield Hills Development Project
Budget, an updated Budget Report presenting line items for all the activities to be funded
and implemented at Fairfield Hills shall be provided under separate. In this manner, the
Town and the Authority can discuss what affect this Proposal and its costs may have on

other contemplated projects.

It is important to note that the costs and schedule presented herein are directly related to
the date of authorization to proceed. Considerations for rising construction costs and
seasonal activities are imperative. Therefore, we ask that the Town review and respond
to the Proposal within thirty (30) days in order to limit necessary modifications to Project

costs or schedule.

Thank you for your time and consideration of this matter. Please call me with any
questions or concerns (860-485-2137). The Development Team is prepared to provide a
presentation of the Proposal and Project components to you and the Authority as soon as

possible.

Respectfully submitted,

Jeffrey P. Cugno
Director of Development



Fairfield Hills Development Project, Newtown, CT

Project Summary: Building Conservation Improvements (Mothballing)

A. Project Component. The design and implementation of building
conservation improvements at certain buildings on the Fairfield Hills Campus.

B. Sites: The following building are designated for the subject conservation
improvements:

1. Newtown Hall
ii. Woodbury Hall
iii. Stratford Hall
iv. Washington Square Duplex No. 58
v. Washington Square Duplex No. 59
vi. Washington Square Duplex No. 60
vii. Washington Square Duplex No. 61
viii. Washington Square Duplex No. 62

C. Project Cost: Seven Hundred Eighty Nine Thousand, Eight Hundred Forty
Dollars ($789,840.00), including construction, equipment, design, fees and
reimbursables.

D. Project Schedule: Design Completion: October 2006
' Start of Construction: January 2007
Completion: March 2007



Scope of Condition Assement Services for Mothballing
Building Conservation

Provide all equipment, material and tools necessary to evaluate structural systems,
exterior materials, roofs, gutters, down spouts, attic areas, basements, exterior porches
and steps, foundation waterproofing and footing drains. Provide detailed repair,
replacement and maintenance procedures sufficient to last 5 years, of the following:

e Moisture control
Verify integrity of existing roofing components.
Recommendations for repair, cleaning, replacement of gutter systems and down
spouts.
Verify integrity of building structural components.
Recommendation of necessary structural bracing (roof, porches, etc.)
Expose and verify integrity of existing footing drain systems.
Masonry inspection
Interior wood moldings, trim, doors etc.
Recommendation of mold remediation.
Verify existing security measures are sufficient.
Recommendation on structural integrity of wood porches and cupolas.
Verify integrity of existing building foundation waterproofing.
Design and detail building ventilation system. Included but limited to; air
circulation, fan sizing, fan location and quantity, damper sizing and automatic
control.
Maintenance recommendations.
Periodic inspection recommendations.
Pest control
Vegetation control and/or removal.
Preparation of cost estimates for the repair, replacement and maintenance of *
various conservation recommendations. (Per building)

10/10/2006

C:\PreConstruction Projects\Newtown\Mothballing\Scope of Investigative Services for Building
Conservation.doc



Town Hall and Mothballing
Newtown, CT

Mothballing of Stratford, Newtown and Woodbury.

General notes, all buildings:

Field verify all existing conditions.

Install intrusion and smoke detectors in all buildings. By Owner.

Install all plywood, framing lumber etc. with galvanized deck screws.

Open all interior doors and attic access hatches. Secure in open position with

wood wedges if necessary.

Pwi

General Photo Legend:

G.1 - Repair roof leaks
G.2 - Install rainwater leader
G.3 - Scrape and paint exterior wood trim. See drawing SK- AA for scope at
windows. '
G.4 - Scrape and paint door and frame
G.5 - Remove screens
- G.6 - Install storm sash, see drawing SK-AA
G.7 - Paint plywood to match brick
G.8 - Install exhaust fan. See drawing SK-BB
G.9 - Install fresh air intake louver. See drawing SK-BB.

Building Specific Photo Legend:

Stratford

S.1 —Remove all ceiling tiles, all ceilings

S.2 — Clean all debris from floor and horizontal surfaces

S.3 —Remove door

S.4 — At south end of high space cut hole through plaster ceiling structure, sized to accept
exhaust fan. Support fan with threaded rod secured to wood plank roof sheathing above.
At north end of high space cut a hole thru the plaster ceiling twice the size of the hole for
the exhaust fan. '

S.5 - Rake out and caulk joint
S.6 - Remove roller shades and curtains



Newtown
N.1 — Remove rooftop antennas
N.2 — Cover copula with marine grade shrink-wrap. Remove weathervane and lower level

“urns” and store in copula. Erect 2x4 wood framing at not more than 48”°oc. Reinforce -
outside corners and all stress points with thee layers of wrap. Install 2 vents per side.
N.3 — At existing triple track storm sash, position lower light in closed position, position
upper sash with a 2” opening across the top. Install drip cap per SK-AA. Lower top sash
of interior wood windows 2”. '

N.4 — Remove storm sash and install %> MDO plywood over window. Paint dark brick

red.
N.5 — Cover door, sidelight and transom assembly with %2 MDO plywood. Paint white

Woodbury -
W.1 — In basement, remove all carpeting, frame walls including doors and frames, soft

ceilings (gypsum board, acoustic ceiling tile, etc.) suspender light fixtures, furniture,
office equipment, etc. Remove wiring back to nearest pane. Dewater and broom clean all
horizontal surfaces. Spray all surfaces remaining with an approved fungicide.

W.2 — Install two brick vents.

W.3 — Remove interior window shades and/or curtains.

W.4 — Scrape and remove loose paint and plaster and broom clean all areas.

W.5 — Remove antenna.

W.6 — Construct protective surround with roof. See drawing W-11.

W.7 — Install 1/2” MDO plywood flush with face of brick. Caulk all seams/joints. Paint to

match brick. See drawing W-11



Town Hall and Mothballing
Newtown, CT
4-4-2006

Mothballing of Washington Square Duplexes.
General notes, all buildings:

Field verify all existing conditions.

Install intrusion and smoke detectors in all buildings. By Owner.

Install all plywood, framing lumber etc. with galvanized deck screws. .

Open all interior doors and attic access hatches. Secure in open position with

wood wedges if necessary.

5. Remove all trash and debris from building interior. Broom clean all ceilings, walls
and all horizontal surfaces, removing all loose paint. Remove interior window
curtains, roller shades, etc

6. Clean (power wash) all gutters. Adhere a 12” strip of EPDM roofing to pr.operl.y

cleaned gutter material (copper) at all joints. If mastic is present, repair joint w.1th

a system of Karnak flashing cement, Karnak 3036 polyester mat, Karnak filashmg

cement. Clean all rainwater leaders. If existing underground water collection

system is not operational, remove rainwater leader, snake to a distance of 30° and

flush with clean water.

Remove all antenna and all related wiring

Remove all loose paint and repaint all exterior wood trim. See drawing SK- AA

for scope at windows. Painting system to be one coat PPG 6-9 Primer and two

coats 6-2045 Finish Paint. Color to be white. Submit product data and color chaxt

9. Remove all loose paint and paint all exterior doors and frames. At Main Entries
remove existing caulking and install new caulking at wood/brick joint. See item 8
above for painting system.

10. Install drip cap and adjust all double hung windows and storm sash. See SK-AA.

11. At all garage doors install new wood framed partition and security door. See SK-
CC. Store upward acting doors in good condition in open position. Remove
upward acting door if deteriorated. Remove and store hinged garage doors.

12. Clean all areaways.
13. Install plywood over all attic windows per SK-CC.

AR~

® N

General Photo Legend:

G.1 - Repair roof leaks
G.2 - Install 3”dia, .040, anodized dark bronze aluminum rainwater leader. Secure

with decorative straps at top, bottom and no more that 8°OC. Isolate from
copper gutter with uncured EPDM. Insert into storm system booth and grout.

G.3 - Install triple track aluminum storm sash to match existing.



G.4 - Remove casement sash and store in Sunroom for future use. Install %” MDO
plywood infill in place of window. Caulk joints. Paint black per item 8 above.
G.5 - Cover steel framed window with %" MDO plywood. Caulk joint with clear
caulk. Paint black per item 8 above.
G.6 - Cover opening in soffit with %” MDO plywood. Paint all exposed surfaces
white per item 8 above.
G.7 - Remove vines, tree or tree branch, etc. as indicated.
G.8 - Replace column pilaster base with pressure treated, KDAT, wood to match
existing. Paint white per item 8 above
G.9 - Remove wood fencing, barbeque, misc. items, etc. as indicated. »
G.10 - Rake out joint at deteriorated lintel, clean edge of lintel, caulk joint.
G.11 - Replace deteriorated wood framing at gutter. Lumber to be pressure treated,
KDAT. Profiles to match existing. See photos for lengths and profiles. Paint
white per item 8 above. . .
G.12 - Replace railing cap. Wood to be pressure treated, KDAT. Paint white per item
8 above. '
G-13 - Replace steel grating with material to match existing.
G.14 - Replace roofing shingles with material from building to be demolished.
Coordinate with CM.
G.15 - Install white aluminum flashing. See drawing for profile.
G.16 - Install exhaust fan. See drawing SK-BB and schedule.
G.17 - Install fresh air intake louver. See drawing SK-BB.



FAIRFIELD HILLS DEVELOPMENT PROJECT
DESIGN BUILD CONSTRUCTION
NEWTOWN, CONNECTICUT
October 13, 2006
MOTHBALLING
PROJECT COST SUMMARY

DESCRIPTION QTY UM TOTAL
1. MOTHBALLING -
a. NEWTOWN HALL 1 LS 37,931
b.WOODBURY HALL 1 LS 266,733
c.STRATFORD HALL 1 LS 122,730
d. DUPLEX HOUSES 5 EA 181,863
2. SITE IMPROVEMENTS 0.0 ACRE |N/A
a. OFF-SITE DEVELOPMENT (UTILITIES) 0 ALW |N/A
3. CONTAINMENT MATERIALS / ASBESTOS ABATEMENT 0 LS |[NA
Subtotal: 609,257
1. LAND ACQUISITION, APPRAISALS, LEGAL FEES N/A
3.  ARCHITECTS FEES (MOTHBALLING) 1 LS 60,000
a. REGULATORY APPROVAL & MEETINGS 1 LS |incl
4. HAZ-MAT CONSULTANT & MONITORING 0 LS |NA
5. FURNITURE - EQUIPMENT ALLOWANCE 0 SF [NA
6. TELEPHONE SYSTEM 0 SF [N/A
7. TECHNOLOGY ALLOWANCE 0 SF |NA
8. SECURITY SYSTEM 0 SF |N/A
9. TRAFFIC STUDY N/A
10. TESTING and INSPECTIONS 1LS 0
11. PRINTING, MAILING and ADVERTISING 1 ALLOW 1,600
12. MOVING EXPENSES AND STORAGE 0 aLLow |N/A
13. SECURITY N/A
14. BUILDER'S RISK INSURANCE 0.45% N/A
15. CT PERMIT FEE 0.00% 0
16. OWNER'S CONTINGENCY 0.00% 0
TOTAL PROJE 61,500
1. BUILDING PERMIT FEE WAIVED
2. C.M. REIMBURSABLE -
a. STAFF (TOWN HALL ) 2 MO 37,820
b. CONSUMABLES (TOWN HALL) 2 MO 7,225
Subtotal: 45,045
1. 0.0% 0
2. CONSTRUCTION CONTINGENCY 5.0% 33,538
3. DESIGN/ESTIMATE CONTINGENCY 5.0% N/A
Subtotal: 33,538
1. PRECONSTRUCTION PHASE 0.75% . 5,282
2. CONSTRUCTION PHASE 5.00% 35,217
3. CMINSURANCE 0.75% Incl.
4. PAYMENT AND PERFORMANCE BOND 0.550% OPTIONAL
Subtotal: 40,500
Mothballing Project Cost $789,840
Option to Add Payment and Performance Bond $4,344

Mothballing
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